COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 08/ 2011

ESTI MATE SUMVARY 10: 26: 22
CONTI D: C17734 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN. 17734-BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 180.0 DAYS TI ME ALLOW 276 CALENDAR DAYS
SH 177: UNI VERSI TY CONCRETE PAVE & SLAB REPAI R PERCENT TI ME: 65. 22 ORI G TI ME ALLOW 276 CALENDAR DAYS

PRQJECT NO STAL77A- 007
SH 177: UNI VERSI TY CONCRETE PAVE & SLAB REPAI R

NAME OF ROAD: 177A
PRQJECT COUNTI ES: ARAPAHCE, REG ON 6 DOUGLAS, REG ON 6
JEFFERSON, REG ON 6
CONTRACTOR:
NEW DESI GN CONSTRUCTI ON' COVPANY PAY PERI OD ENDI NG 06/ 03/ 2011 DATE TI ME STARTED 10/ 18/2010
2350 E. 70TH AVE. DATE LET 09/ 16/ 2010 DATE WORK BEGAN 10/ 18/ 2010
P.O BOX 358 DATE AWARDED 09/ 23/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 05/ 2010 DATE ACCEPTED
DENVER CO 80229 303- 286- 8500 DATE NOTI CE TO PROCEED 10/ 18/ 2010
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI: $  3,373,778.10 PARTI Cl PATING $ 1,324,677.78 $ 254, 905. 85
AWARD PROJECT AM: $ 3,107, 176. 94 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 39. 26% TOTAL EARNI NGS 1,324, 677. 78 254, 905. 85
FUNDS AVAI LABLE: $  2,049,100.32 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 1, 324, 677.78 254, 905. 85
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -35,564.33 -7,647.17

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 1,289, 113. 45 247, 258. 68

LI QUI DATED DAMAGES 0. 00 0.00

AUTOPAY ADJUSTNENT 0.00 0. 00

AVOUNT DUE 1,289, 113. 45 247, 258. 68

OTHER ADJUSTMENTS 0.00 0. 00

PAMENT DE s 247,258.68

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl17734 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17734-BI D ESTI MATE RUN 06/ 08/ 2011
PRQIECT: STAL77A- 007 ESTI MATE NO 0007 10: 26: 22
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00019 Renoval of Inlet 4. 000 2.000
EACH 0. 000 0. 00
494. 50000 2.000 989. 00
0010 202-00021 Renoval of Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
915. 00000 0. 000 0. 00
0015 202- 00026 Renoval of Slope and Ditch Paving 1, 656. 000 828. 000
SY 0. 000 0. 00
7.50000 828. 000 6, 210. 00
0020 202- 00035 Renoval of Pipe 10. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0. 00
0025 202-00190 Renoval of Concrete Median Cover Materi al 3, 474. 000 2,048. 000
SY 0. 000 0. 00
3.50000 2,048. 000 7,168. 00
0030 202- 00200 Renoval of Sidewal k 1, 164. 000 357. 000
SY 0. 000 0. 00
8. 00000 357. 000 2, 856. 00
0035 202-00203 Renoval of Curb and Cutter 6, 449. 000 3, 707.500
LF 0. 000 0. 00
3. 76000 3, 707.500 13, 940. 20
0040 202- 00206 Renoval of Concrete Curb Ranp 160. 000 80. 000
SY 0. 000 0. 00
4. 50000 80. 000 360. 00
0045 202-00210 Renoval of Concrete Pavenent 14, 114. 000 5, 568. 000
SY 1, 830. 000 11, 346. 00
6. 20000 7,398. 000 45, 867. 60
0050 202- 00250 *Renoval of Pavenent Marking 4,971. 000 742.000
SF 1, 148. 250 2,870.63
2.50000 1, 890. 250 4,725. 63
0055 202- 00828 *Renoval of Traffic Signal Equi prent 1. 000 0. 000
LS 0. 000 0. 00

6, 959. 50000 0. 000 0.00



CONTI D Cl7734 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17734-BI D ESTI MATE RUN 06/ 08/ 2011
PRQIECT: STA177A- 007 ESTI MATE NO 0007 10: 26: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202-04003 C ean Culvert (Special) 9. 000 0. 000
EACH 0. 000 0. 00
831. 00000 0. 000 0. 00
0065 202- 05150 *Sandbl ast i ng 4, 700. 000 0. 000
SF 0. 000 0. 00
1. 50000 0. 000 0. 00
0070 203- 00000 Uncl assi fied Excavation 2, 000. 000 1,252.500
CY 0. 000 0. 00
17. 00000 1, 252. 500 21, 292.50
0075 203-01597 Pot hol i ng 50. 000 20. 000
HOUR 0. 000 0. 00
177. 00000 20. 000 3, 540. 00
0080 203-01622 Sweepi ng (Wth Pickup Broon 60. 000 17.500
HOUR 7.500 1, 087.50
145. 00000 25. 000 3, 625. 00
0085 206- 00066 Structure Backfill (Flowable Fly Ash) 500. 000 0. 000
CY 0. 000 0. 00
65. 50000 0. 000 0. 00
0090 208- 00005 Erosi on Log 860. 000 860. 000
LF 0. 000 0. 00
6. 50000 860. 000 5,590. 00
0095 208-00020 Silt Fence 100. 000 0. 000
LF 0. 000 0. 00
2. 50000 0. 000 0. 00
0100 208-00034 Gravel Bag 100. 000 88. 000
LF 0. 000 0. 00
4. 00000 88. 000 352. 00
0105 208-00045 Concrete Washout Structure 4.000 0. 000
EACH 0. 000 0. 00
1, 149. 00000 0. 000 0. 00
0110 208- 00050 StormDrain Inlet Protection 23.000 12. 000
EACH 0. 000 0. 00
114. 50000 12. 000 1,374.00



CONTI D C17734 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17734-BI D ESTI MATE RUN 06/ 08/ 2011
PRQJECT: STA177A- 007 ESTI MATE NO 0007 10: 26: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 208-00070 Vehi cl e Tracki ng Pad 5. 000 5. 000
EACH 0. 000 0. 00
793. 00000 5. 000 3, 965. 00
0120 208-00103 Renoval and Di sposal of Sedinent (Labor) 72.000 10. 000
HOUR 2.000 128. 00
64. 00000 12. 000 768. 00
0125 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 72.000 2.000
HOUR 4.500 238.50
53. 00000 6. 500 344.50
0130 208-00205 *Erosion Control Supervisor 900. 000 399. 000
HOUR 57.500 4,628.75
80. 50000 456. 500 36, 748. 25
0135 210-00810 Reset Gound Sign 6. 000 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
0140 210-00830 *Reset Traffic Signal Face 26. 000 10. 000
EACH 5. 000 472. 50
94. 50000 15. 000 1, 417.50
0145 210- 00866 *Reset Fire Preenption Unit and Tiner 2.000 0. 000
EACH 0. 000 0. 00
1, 018. 50000 0. 000 0. 00
0150 210-03100 Repl ace Concrete Pavenment 1, 259. 000 0. 000
SY 0. 000 0. 00
102. 00000 0. 000 0. 00
0155 210-04010 Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
348. 50000 0. 000 0. 00
0160 210- 04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,074.50000 0. 000 0. 00
0165 213-00100 Soi | Bi nder 0. 500 0. 000
ACRE 0. 000 0. 00
1, 100. 00000 0. 000 0. 00



CONTI D C17734 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17734-BI D ESTI MATE RUN 06/ 08/ 2011
PRQJECT: STA177A- 007 ESTI MATE NO 0007 10: 26: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 304- 05000 Aggregate Base Course (C ass 5) 4, 500. 000 1,877.520
TON 245. 050 5, 881. 20
24. 00000 2,122.570 50, 941. 68
0175 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 200. 000 104. 170
TON 8. 030 1, 332.98
166. 00000 112. 200 18, 625. 20
0180 412-00950 Concrete Pavenment (9-1/2 Inch) 10, 586. 000 4,521. 000
5% 1, 320. 000 59, 928. 00
45. 40000 5, 841. 000 265, 181. 40
0180 MATERI AL ALLOMANCE St eel 0. 000
SY 0. 000 0. 00
45. 40000 0. 000 0. 00
0185 412- 00952 Concrete Pavenent (9 1/2 Inch) (Fast Track) 3, 528. 000 651. 000
SY 620. 000 40, 145. 00
64. 75000 1, 271. 000 82,297. 25
0185 MATERI AL ALLOMANCE St eel 0. 000
SY 0. 000 0. 00
64. 75000 0. 000 0. 00
0190 412- 15000 Routing and Sealing Concrete Pavenent Cracks 1, 000. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0195 412-19000 Hot Poured Concrete Joint Seal ant 1, 000. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0197 420- 00300 Geotextile (Reinforcenent) Soil Reinforcenent 747. 000 747.000
SY 0. 000 0. 00
4. 25000 747.000 3,174.75
0200 503-00036 *Drilled Caisson (36 Inch) 19. 000 19. 000
LF 0. 000 0. 00
246. 50000 19. 000 4, 683. 50
0205 503-00048 *Drilled Caisson (48 Inch) 42. 000 42.000
LF 0. 000 0. 00
284. 00000 42. 000 11, 928. 00



CONTI D Cl17734 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17734-BI D ESTI MATE RUN 06/ 08/ 2011
PRQJECT: STA177A- 007 ESTI MATE NO 0007 10: 26: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0210 503-00054 *Drilled Caisson (54 Inch) 84. 000 63. 000
LF 0. 000 0. 00
332. 50000 63. 000 20, 947.50
0215 507-00100 Concrete Slope and Ditch Paving (Reinforced) 224. 000 112. 000
cY 8. 500 3,051.50
359. 00000 120. 500 43, 259. 50
0220 602-00000 Rei nf orcing Steel 2, 000. 000 0. 000
LB 0. 000 0. 00
0. 75000 0. 000 0. 00
0225 604-19205 Inlet Type R L 10 (5 Foot) 2.000 0. 000
EACH 2.000 10, 698. 00
5, 349. 00000 2.000 10, 698. 00
0230 604-19210 Inlet Type R L 10 (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
6, 527. 50000 0. 000 0. 00
0235 604-39000 Manhol e Speci al 2.000 0. 000
EACH 0. 000 0. 00
42, 343. 00000 0. 000 0.00
0240 607-11525 Fence (Plastic) 648. 000 648. 000
LF 0. 000 0. 00
4. 00000 648. 000 2,592.00
0245 608-00000 Concrete Sidewal k 1, 217. 000 0. 000
SY 492. 000 14, 022. 00
28. 50000 492. 000 14, 022. 00
0250 608-00010 Concrete Curb Ranp 240. 000 0. 000
Sy 80. 000 5, 440. 00
68. 00000 80. 000 5, 440. 00
0255 608-00015 Truncat ed Dores 32. 000 0. 000
SF 0. 000 0. 00
45. 50000 0. 000 0. 00
0260 609-21010  Curb and Gutter Type 2 (Section I-B) 3, 418. 000 0. 000
LF 399. 000 5, 785. 50
14. 50000 399. 000 5, 785.50



CONTI D Cl17734 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17734-BI D ESTI MATE RUN 06/ 08/ 2011
PRQJECT: STA177A- 007 ESTI MATE NO 0007 10: 26: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0265 609-21020 Curb and CGutter Type 2 (Section II-B) 3, 023. 000 0. 000
LF 1, 353. 000 18, 942. 00
14. 00000 1, 353. 000 18, 942. 00
0270 610- 00020 Medi an Cover Material (Patterned Concrete) 11, 475. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0. 00
0275 610- 00030 Medi an Cover Material (Concrete) 18, 682. 000 0. 000
SF 6,872. 000 17, 180. 00
2.50000 6,872. 000 17, 180. 00
0280 612-00041 Delineator (Flexible) (Type I) 19. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0.00
0285 612- 00042 Del i neator (Flexible) (Type Il) 3. 000 0. 000
EACH 0. 000 0. 00
84. 00000 0. 000 0.00
0290 612-00043  Delineator (Flexible) (Type IIl) 10. 000 0. 000
EACH 0. 000 0. 00
84. 50000 0. 000 0.00
0295 613-00206 *2 Inch Electrical Conduit (Bored) 950. 000 297. 000
LF 418. 000 3,762.00
9. 00000 715. 000 6, 435. 00
0300 613-00306 *3 Inch Electrical Conduit (Bored) 1, 900. 000 600. 000
LF 115. 000 1,092. 50
9. 50000 715. 000 6, 792. 50
0305 613-01200 *2 Inch BElectrical Conduit (Plastic) 450. 000 0. 000
LF 40. 000 300. 00
7.50000 40. 000 300. 00
0310 613-01300 *3 Inch BElectrical Conduit (Plastic) 750. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0315 613-07000 *Pul | Box (Special) 10. 000 0. 000
EACH 0. 000 0. 00
498. 50000 0. 000 0. 00



CONTI D: C17734 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17734-BI D ESTI MATE RUN 06/ 08/ 2011
PRQJECT: STA177A- 007 ESTI MATE NO. 0007 10: 26: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0320 613-07023 Pul'| Box (24"x36"x24") 8. 000 0. 000
EACH 0. 000 0. 00
750. 50000 0. 000 0. 00
0325 613-07034 *Pul | Box (24"x36"x18") 4.000 0. 000
EACH 1.000 697. 00
697. 00000 1.000 697. 00
0330 613-07040 *Pul | Box (30"x48"x24") 2. 000 0. 000
EACH 0. 000 0. 00
928. 50000 0. 000 0. 00
0335 613-10000 *Wring 1. 000 0. 000
LS 0. 250 3,457.88
13, 831. 50000 0. 250 3,457.88
0340 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 7.000 0. 000
EACH 0. 000 0. 00
305. 50000 0. 000 0. 00
0345 614-00011 *Sign Panel (Oass I) 47.000 0. 000
SF 0. 000 0. 00
18. 50000 0. 000 0. 00
0350 614-00012 Sign Panel (Class Il) 45. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0355 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
424.50000 0. 000 0. 00
0360 614-70150 *Pedestrian Signal Face (16) (Countdown) 14. 000 0. 000
EACH 0. 000 0. 00
477. 00000 0. 000 0. 00
0365 614-70336 *Traffic Signal Face (12-12-12) 34. 000 0. 000
EACH 0. 000 0. 00
536. 00000 0. 000 0. 00
0370 614-70560 *Traffic Signal Face (12-12-12-12-12) 2. 000 0. 000
EACH 0. 000 0. 00
879. 00000 0. 000 0. 00



CONTI D Cl17734 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17734-BI D ESTI MATE RUN 06/ 08/ 2011
PRQJECT: STA177A- 007 ESTI MATE NO 0007 10: 26: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0375 614-72858 *Pedestal Pole (3 Foot 6 Inch) 2.000 0. 000
EACH 0. 000 0. 00
1, 072. 00000 0. 000 0. 00
0380 614-72871 *Loop Detector Wre (Prefab) Special 1, 820. 000 0. 000
LF 240. 000 1, 920. 00
8. 00000 240. 000 1, 920. 00
0385 614-72872 *Loop Detector (Mcro Type) 4.000 0. 000
EACH 0. 000 0. 00
975. 50000 0. 000 0.00
0390 614-72875 *Loop Detector Wre 3, 276. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
0395 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
10, 348. 00000 0. 000 0.00
0400 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 2.000 0. 000
EACH 0. 375 6, 809. 44
18, 158. 50000 0. 375 6, 809. 44
0405 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 4.000 0. 000
EACH 0. 375 8,184.19
21, 824. 50000 0. 375 8,184.19
0410 614-84100 *Traffic Signal Pedestal Pole Al unm num 4. 000 0. 000
EACH 0. 000 0. 00
1, 222. 50000 0. 000 0. 00
0415 614-86246 *Controll er (Type 170E- HC11) 2.000 0. 000
EACH 0. 000 0. 00
23, 181. 00000 0. 000 0.00
0416 900- 00006 Added Item (Dol lar)/ Vehicle Detection Canmera (install 1, 100. 460 1, 100. 460
onl
2 DOL 0. 000 0. 00
1. 00000 1, 100. 460 1, 100. 46
0420 621-00450  Detour Pavenent 4,100. 000 3,094. 000
SY 0. 000 0. 00
41. 00000 3, 094. 000 126, 854. 00



CONTI D C17734 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17734-BI D ESTI MATE RUN 06/ 08/ 2011
PRQJECT: STA177A- 007 ESTI MATE NO 0007 10: 26: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0425 625- 00000 *Construction Surveying 1. 000 0. 503
LS 0. 050 950. 00
19, 000. 00000 0. 553 10, 507. 00
0430 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 000 0. 00
232, 000. 00000 0. 600 139, 200. 00
0435 626- 01000 Public Information Services 1. 000 0. 250
LS 0. 000 0. 00
18, 661. 50000 0. 250 4, 665. 38
0440 627-00005 *Epoxy Pavement Mar ki ng 11. 000 0. 000
GAL 3. 000 523.50
174. 50000 3. 000 523.50
0445 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 184. 000 49. 000
GAL 9. 500 608. 00
64. 00000 58. 500 3,744.00
0450 627-02001 *Preformed Pl astic Pavenent Marking (Type I1) 4,971. 000 0. 000
SF 576. 250 6, 626. 88
11. 50000 576. 250 6, 626. 88
0455 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 4, 700. 000 0. 000
SF 0. 000 0. 00
8. 00000 0. 000 0. 00
0456 627- 00026 8 In Pavenent Marking Tape (Renovable) 500. 000 438. 000
LF 0. 000 0. 00
5. 50000 438. 000 2,409. 00
0460 630-00000  *Fl aggi ng 1, 500. 000 710. 450
HOUR 137. 300 2,814.65
20. 50000 847. 750 17,378. 88
0465 630- 00003 *Uni forned Traffic Control 40. 000 0. 000
HOUR 0. 000 0. 00
43. 50000 0. 000 0. 00
0470 630- 00004 *Traffic Control Vehicle 1. 000 0. 000
EACH 0. 000 0. 00
2,171.50000 0. 000 0. 00



CONTI D Cl17734 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 17734-BI D ESTI MATE RUN 06/ 08/ 2011
PRQIECT: STAL77A- 007 ESTI MATE NO 0007 10: 26: 22
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0475 630- 00007 *Traffic Control Inspection 100. 000 78. 000
DAY 8. 000 3, 040. 00
380. 00000 86. 000 32, 680. 00
0480 630-00012 *Traffic Control Managenent 250. 000 94. 000
DAY 20. 000 10, 860. 00
543. 00000 114. 000 61, 902. 00
0485 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 1. 000
EACH 0. 000 0. 00
651. 50000 1. 000 651. 50
0490 630-80335 *Barricade (Type 3 MA) (Tenporary) 11. 000 5. 000
EACH 0. 000 0. 00
108. 50000 5. 000 542.50
0495 630-80341 *Construction Traffic Sign (Panel Size A) 29. 000 14. 500
EACH 0. 000 0. 00
54.50000 14. 500 790. 25
0500 630-80342 *Construction Traffic Sign (Panel Size B) 89. 000 36. 000
EACH 0. 000 0. 00
54.50000 36. 000 1, 962. 00
0505 630-80344 *Construction Traffic Sign (Special) 105. 000 51. 000
SF 1. 500 81.75
54.50000 52.500 2,861.25
0510 630-80355 *Portabl e Message Sign Panel 3. 000 1. 500
EACH 0. 000 0. 00
5, 429. 00000 1. 500 8, 143.50
0515 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
yee) EACH 0. 000 0. 00
2,171.50000 1. 500 3,257.25
0520 630-80360  *Drum Channel i zi ng Device 260. 000 130. 000
EACH 0. 000 0. 00
32. 50000 130. 000 4,225. 00
0525 630-80370 Concrete Barrier (Tenporary) 2, 668. 000 1, 334. 000
LF 0. 000 0. 00

21. 00000 1, 334. 000 28,014. 00
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PON: 17734-BI D ESTI MATE RUN 06/ 08/ 2011
PRQIECT: STAL77A- 007 ESTI MATE NO 0007 10: 26: 22
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0530 630-80380 *Traffic Cone 300. 000 120. 000
EACH 0. 000 0. 00
1. 00000 120. 000 120. 00
0535 630- 80520 Mobi | e Pavenent Mar ki ng Zone 5. 000 0. 000
DAY 0. 000 0. 00
581. 00000 0. 000 0. 00
0540 630-85010 *| npact Attenuator (Tenporary) 8. 000 3. 500
EACH 0. 000 0. 00
325. 50000 3. 500 1,139. 25
0541 900- 00007 Added Item (Each)/ Inpact Attenuator (Quadguard)(Tenp.) 4.000 4.000
EACH 0. 000 0. 00
11, 850. 00000 4.000 47, 400. 00
0545 630- 85041 *| npact Attenuator (Truck Munted Attenuator) 25. 000 8. 000
DAY 0. 000 0. 00
271. 50000 8. 000 2,172.00
0550 700- 70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0560 700- 70013 F/ A Concrete Pavenent Incentive 46, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0565 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0570 700- 70018 F/ A Roadway Snoot hness | ncentive 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0575 700-70021 F/ A On-The-Job Trai nee 512. 000 0. 000
HOUR 0. 000 0. 00

1. 00000 0. 000 0.00
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PON: 17734-BI D ESTI MATE RUN 06/ 08/ 2011
PRQIECT: STA177A- 007 ESTI MATE NO 0007 10: 26: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0580 700- 70022 F/ A QIT Col orado Training Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700- 70028 F/ A ESB Program 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70034 F/ A Landscape Restoration 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700-70082 F/ A Furnish & Install Electrical Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 900- 00006 Added Item (Dol lar)/ 4,926. 200 4,926. 200
DOL 0. 000 0. 00
1. 00000 4,926. 200 4,926. 20
CAT 0200 CURRENT AMI  $ 3,329,694.35$% 254,905.85$ 1, 285, 223. 27
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0196 420- 00300 Geotextile (Reinforcenent) Geotextile(Soil 747. 000 0. 000
Rei nf or cenent)
SY 0. 000 0. 00
4. 25000 0. 000 0. 00
0605 620-00001 Field Ofice (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
23, 000. 00000 1. 000 23, 000. 00
0610 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0615 620- 00020 Sanitary Facility 2.000 1. 000
EACH 0. 000 0. 00
1, 454. 50000 1. 000 1, 454. 50
CAT 0400 CURRENT AMI  $ 44,083.75 $ 0.00 % 39, 454. 50

PRQJIECT TOTAL CURRENT AMI $ 3,373,778.10$

254,905.85% 1,324,677.77



